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Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the swing out frames , work on the
friction brackets , & work on the North catwalk . They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , Rigoverto , & Roger had to work on the friction brackets . Crews had
to work on the suspender ropes for cable band # 50 on the South main span . Crews had to hook the uphill
brackets to the crane , adjust the brackets , & align it with the red lines on the suspender ropes . Install ,
snug the bolts , & install the connector plates . They started at 7:10 AM. Crews were done on the uphill
suspender rope at 10:00 AM.

In addition to that , crews had to sort the suspenders properly in order . Work on house keeping . They
were done at 11:10 AM.

After that , crews had to mobilize their tools , equipments , Grove crane , & the man lifts to work on
the North main span cable suspenders . They were done at 11:30 AM.

Then , crews had to work on the suspender ropes for cable band # 50 on the North main span .
Following the same procedures as previous friction brackets . They started at 11:35 AM. Crews were done
at 2:20 PM. Crews had to mobilize to work at cable band # 52 . Crews had to take the twist out of the
suspender ropes . They started the uphill friction brackets at 3:00 PM. Crews were done at 4;50 PM.
They left at 5:00 PM.

Anthony , Augie , Barry , Casey , & Jonathon had to work on the North handrail ropes . Crews had to
wrap the ropes with vinyl wraps , & pull the spreader beam using the winch West toward the tower . They
started at 7:10 AM. Crews were done at 8:40 AM.

After that , crews had to work on the South cat walk. Crews had to disassemble the approach frame
section . Crews had to remove the cross wooden & steel beams , wire mesh , side & bottom cables They
started at 9:00 AM. Crews were done at 12:00 PM

Then , crews had to mobilize to the North main span . They had to erect the swing out frame cross
beams , & bracing . Crews were done at 1:15 PM.

Bill flew the bottom cross beam at 1:25 PM. Crews had to set it in place , install , & snug the bolts . He
flew the 0.2 X 0.2 meter back bracing at 1:50 PM. Crews were done on the back bracing at 2:30 PM. Bill
flew the top cross beam at 2:35 PM. Crews were done at 3:00 PM. Crews had to mobilize to the South
side to work on the South swing out brackets . Crews had to install the protecting ring to protect the cable
band , install the protecting shield to protect the cable , install the cable grab bracket , the primary &
secondary , intermediate brackets , & install & connect to the hydraulic jack the high tension rod . They
started at 3:10 PM. Crews were done at 4:15 PM.

Finally , crews had to work on house keeping , mobilize their tools , equipments, & the Grove crane to
the North site to complete the work on the North swing out frame . Crews were done at 4:50 PM. They left
at 5:00 PM.
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Matt , Pablo ,& Stanley had to work on the friction brackets for the suspender ropes at cable band # 86
. Crews had to connect the air & power lines . They were done at 7:15 AM. Crews started to snug , mark
2/3 turn & tension the bolts at 7:20 AM. They were done at 9:25 AM

After that , crews had to mobilize their tools , equipments , reroute the air & power lines to suspender
ropes at cable band # 94 . Crews had to connect the air & power lines , snug , mark 2/3 turn , & tension the
bolts using the Enerpac high torque machine , air , & power guns . They started at 9:45 AM. Crews were
done at 2:00 PM.

Then , crews had to mobilize , set , & work on the friction brackets fat Cable band # 62 . Following the
same procedures as previous locations for tensioning the friction brackets bolts . Crews started at 2:30
PM. They were done at 4:50 PM. Crews left at 5:00 PM.

Ethan & Jose had to work on the friction brackets for the suspender ropes at cable band # 90 . Crews
had to connect the air & power lines . They were done at 7:20 AM. Crews had to snug , mark 2/3 turn &
tension the bolts at they started 7:30 AM. They were done at 12:40 PM.

After that , crews had to mobilize their tools , equipments , reroute the air & power lines to suspender
ropes at cable band # 66 . Crews had to connect the air & power lines snug , mark 2/3 turn , & tension the
bolts using the Enerpac high torque machine & air gun . They started at 1:30M. Crews were done at 3:50
PM. They left at 4:00 PM.

Eric , Jose , & Paul had to work on the North swing frame . Earl & Joshua joined them at 11:30 AM.
Crews had to install the floats on both trusses & reroute the power lines .

Eric , Paul , & Jose had to work on the East truss . Earl & Joshua had to work on the West truss .
Crews had to weld the stiffener , splice , & spacer plates . They had to grind , clean , & heat the welding
areas . Crews were done at 6:50 PM. They had to wrap up their tools & equipment . Crews left at 7:10
PM.

Joshua left at 3:00 PM. to work with the welders on the OBG.

Bill had to operate the 90 tons Grove crane . He had to work with the erection crews on the North &
South swing out frames

Scott had to operate the 20 ton Grove with the friction bracket installation crews on the North & South
main span . Scott left at 3:30 PM.

Kevin had to operate the 20 ton Grove crane from 3:30 PM. to the end of the shift . He had to work
with the friction bracket erection crews .

In the office I had to work on report & work on CCO # 247 for the swing out excess hours . I was done
at 7:30 PM.

Bid Item: 067 C-SUS-SUR.06704-0120F4 Install Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 0.00 0.00 8.00
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

MANBASKET

8.00

002128

2.00

No

0.00 0.00

MANBASKET

8.00

002127

2.00

No

0.00 0.00

MANBASKET

8.00

000425

2.00

No

0.00 0.00

Equipment, Crane, 20 Ton

8.00

002363

2.00

No

0.00 0.00

GENERATOR, 20-24KW DSL

8.00

000007

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

4.00

No

0.00 0.00

APP PAUL FAMBRINIIronworker 8.00 2.00 2.00 12.00

OTH KEVIN ALGEROperator 0.00 2.00 0.00 2.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 1.00 0.00 9.00

JNM JOSE ALFAROIronworker 8.00 1.00 0.00 9.00

FOR EARL CLAYBORNIronworker 0.00 2.00 2.50 4.50

FOR ERIC SPARKSIronworker 8.00 2.00 2.50 12.50

APP JOSE TORRESIronworker 8.00 2.00 2.00 12.00

APP JOSHUA CRUZIronworker 3.00 0.00 0.00 3.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00
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